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Project 5018-007 Storm Lake 
Watershed Improvement Review Board 
February 29, 2008 
 
 
Final Project Report  
 
 
 The term of the grant agreement. 
 
March 1, 2006 to December 31, 2007 
 
 Complete financial ledger for the term of the grant agreement. 
 
See Attachment 
 
 Provide financial accountability to demonstrate Watershed Improvement Funds were spent as 
planned. Please use the example tables in the Financial Accountability section on the next page 
as a guide.  
 
Financial Accountability 
 
Summary: Watershed Improvement Funds 
Grant Agreement Budget Line Item Total Funds 
Approved ($) 
Total Funds 
Expended ($) 
Available 
Funds ($) 
Salary/Benefits (Iowater Coordinator) 1,150.00 1,150.00 0 
Boulder Weirs 4,350.00 3,348.23 1,001.77 
Tile Intake Buffers 16,000.00 720.00 15,280.00 
Rain Garden – Residential 1,500.00 1,650.00 (150.00) 
    
Totals 23,000.00 6868.23 16,131.77 
Difference   16,131.77 
 
Explain significant differences between the approved application budget and actual amounts expended 
of Watershed Improvement Funds and any unspent balance.  
 
Salary and benefits for the Iowater Coordinator was spent without a problem because we had the college 
student already volunteering in the office and trained in Iowater sampling procedures.  Monthly 
sampling was completed, and the intern was paid per agreement with contract.  
 
Boulder weir funding was used in the watershed to install a series of three weirs in the watershed.  Not 
all the funding was utilized because more partnership dollars became available after the WIRB grant 
approval.   
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Tile intake buffers were an innovative idea that was not accepted by landowners.  A lot of landowners 
showed interest during grant planning.  They also showed interest during grant implementation, but they 
were not committed enough to enroll.  The higher payment per acre, unique program for specific areas, 
and minimal maintenance agreement was not the answer.  Conservation has to be a personal 
commitment. 
 
Rain gardens were well received by the community.  The money was spent for the installation of a rain 
garden treating a tire and oil change station. 
 
Example Summary: Total Project Funding  
 
Funding 
Source 
Cash In-Kind Contributions Total 
Approved 
Application 
Budget ($) 
Actual ($) Approved 
Application 
Budget ($) 
Actual ($) Approved 
Application 
Budget ($) 
Actual ($) 
WIRB 23,000.00 6,868.23 0 0 23,000.00 6,868.23 
319/WPF 3750.00 1,419.00 15,250.00 11,644.00 19,000.00 13,063.00 
LPA/LIC 1,270.00 1,338.74 0 0 1,270.00 1,338.74 
NRCS 0 0 2,500.00 2,500.00 2,500.00 2,500.00 
Prairie P 1,700.00 0 0 0 1,700.00 0 
In-Kind 0 0 2,720.00 1450.00 2,720.00 1,450.00 
Landowner 0 836.01 0 0 0 836.01 
Trees Forever 0 300.00 0 0 0 300.00 
Totals     50,190.00 26,355.98 
 
Watershed Improvement Fund contribution: Approved application budget:  __46__% 
      Actual:    __26__% 
 
Differences between the approved application budget and actual amounts contributed by the various 
funding sources.  
 
The majority of line items WIRB funded were fully utilized, but the majority of the funding will be 
returned to the board.  Unfortunately the most funding was allocated for the tile intake buffers that were 
not well received by the producers or landowners.   
 
The line items that were utilized fortunately had the matching dollars.  This grant utilized the partnership 
of 319/WPF funding to pay for the salary of the project coordinator.  With these funds, we were able to 
focus time toward the project to implement the practices.  These practices were also essential to progress 
of the watershed project.  LPA/LIC— Lake Preservation Association/ Lake Improvement Commission 
funding support was utilized for the rain garden project.  NRCS offered a number of different survey, 
design, and tech support for the boulder weir project.  They also supported the project by hosting the 
project coordinator position.  Prairie partners were not utilized for the project because they do not have a  
buffalo grass supplier and the intake buffers installed were not large enough to order seed supplies.  In-
kind examples was the rock donated by landowners in the area for the boulder weirs.  The NRCS also 
supported the boulder weir project through survey and implementation technical support.  Landowners 
contribution was really utilized during the rain garden project.  We used WIRB as cost-share with the 
LPA dollars upto 75%.  Trees Forever also became part of the program when they partnered with the 
boulder weir project. 
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 Provide environmental accountability to demonstrate that state funds expended achieved the 
planned desired water quality improvements. These water quality improvements could be 
quantitative or qualitative. Please refer to the Environmental Accountability section for 
additional information.  
 
Environmental Accountability 
 
Summarize water quality monitoring completed relevant to this project. Analyze the data and interpret 
the results. What conclusions can be made? Is additional monitoring recommended? 
 
Monitoring is a major part of the 319 project.  We have had an assessment of the data developed for the 
final report for the 319 grant.  Continued monitoring is recommended and will be completed until the 
project is finished.  Note:  Water Monitoring Report is Attached 
 
Summarize the practices installed (i.e. structures built, septic systems renovated, etc) and activities 
(meetings, workshops, news releases) completed vs. what was planned to be completed as listed in the 
approved application budget. This summarization should include activities completed by project 
partners listed in and part of the approved application.  
 
Summary: Practices and Activities 
Practice or Activity Unit Approved 
Application Goal 
Accomplishments Percent 
Completion 
Salary (Iowater Coord.) No. 1 1 100% 
Boulder Weir No. 3 3 100% 
Tile Intake Buffers No. 4 4 100% 
Rain Garden - Residential No. 2 1 50% 
Press Release No. 1 2 100% 
Field Day No. 1 1 100% 
Newsletter No. 1 1 100% 
Presentation No. 1 5 100% 
     
     
 
Summarize in-field pollutant reductions and targeted water resource loading reductions documented in 
the project area. Were the environmental goals stated in the application attained? Explain. What other 
environmental outcomes can be documented (i.e. changes in human behavior, changes in benthic 
macroinvertebrate ratings, etc.)?  
 
Installation of the boulder weirs will reduce sediment loss by 116.1 tons/year based on sediment 
reduction calculations through the 319 grant.  The weirs are stabilizing downcutting of the creek, a large 
headcut, and two nickpoints in the creek.   
 
The rain garden is functioning as a filter for stormwater.  There is not a discharge point for the water, so 
all run-off of the parking lot entering the rain garden is no longer in the system.  This rain garden has 
total containment.   
 
 Provide program accountability to demonstrate that activities planned as part of an overall 
watershed improvement project were implemented or completed. Please refer to the Program 
Accountability section for additional details.  
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Program Accountability  
 
What activities were completed to expand the impact of the project? How were challenges overcome and 
resolved to allow the project to move forward? What lessons were learned that may be helpful to other 
project program managers? Submit recommendations for improvement and what limitations exist for 
replication.   
 
Landowners and producers were just not interested in the program.  During research before hand we 
asked what would it take to put your land into a program?  Money was the answer every time.  Asked 
how much money per acre would it take?  $200 at least was the answer every time.  We offered $200.00 
and they still did not want to participate.  This says something about our efforts to hand money over to 
the landowners and producers.  It isn’t about money.  It is about mind-set and changing the way 
conservation is looked at.   
 
I did not budget enough money from the beginning for rain gardens.  I said we would install two, but 
there was not enough money line item funded for it.  This was my mistake setting the budget.  I was 
locked in only to go 10% one way or the other.  Interest was a lot higher for this practice, and more one-
on-one was done for the tile buffers.   
